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ESTIMATE RUN 05/04/2008

ESTIMATE SUMMARY 20:14:46
CONTID: C16019 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16019-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 30 WORK DAYS
SH 74 - UPPER BEAR ROAD PERCENT TIME: 6.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE0741-016
SH 74 - UPPER BEAR ROAD
NAME OF ROAD: 074A
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 05/04/2008 DATE TIME STARTED 03/07/2008
9540 E. 104th Avenue DATE LET 02/14/2008 DATE WORK BEGAN
DATE AWARDED 02/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 03/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 200,155.00 PARTICIPATING $ 32,134.00 $ 32,134.00
AWARD PROJECT AMT:  § 184,655.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 16.05% TOTAL EARNINGS 32,134.00 32,134.00
FUNDS AVAILABLE: $ 168,021.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 32,134.00 32,134.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -728.82 -728.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 31,405.18 31,405.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 31,405.18 31,405.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,405.18
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PCN: 16019-BID ESTIMATE RUN 05/04/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0001 20:14:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0065 212-00006 SEEDING (NATIVE) 0.100 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0070 212-00032 SOIL CONDITIONING 0.100 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0075 213-00002 MULCHING (WEED FREE HAY) 0.100 0.000
ACRE 0.000 0.00
4,400.00000 0.000 0.00
0080 213-00061 MULCH TACKIFIER 20.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0085 304-09000 AGGREGATE BASE COURSE (SPECIAL) 60.000 0.000
cY 0.000 0.00
38.00000 0.000 0.00
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 16.000 0.000
TON 0.000 0.00
185.00000 0.000 0.00
0095 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 264.000 0.000
TON 0.000 0.00
115.00000 0.000 0.00
0100 506-00030 GROUTED RIPRAP 40.000 0.000
cy 40.000 4,000.00
100.00000 40.000 4,000.00
0105 603-10240 24 INCH CORRUGATED STEEL PIPE 12.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0110 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00

4,000.00000 0.000 0.00
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PCN: 16019-BID ESTIMATE RUN 05/04/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0001 20:14:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0120 606-01390 END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 100.000 400.00
4.00000 100.000 400.00
0130 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 183.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0135 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 716.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0140 612-00001 DELINEATOR (TYPE I) 16.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0145 612-00002 DELINEATOR (TYPE II) 4.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0150 612-00003 DELINEATOR (TYPE III) 3.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0155 614-00011 SIGN PANEL (CLASS I) 23.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0160 614-00012 SIGN PANEL (CLASS II) 68.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0165 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 29.000 0.000
LF 0.000 0.00

50.00000 0.000 0.00
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PCN: 16019-BID ESTIMATE RUN 05/04/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0001 20:14:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-01575 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 86.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0175 614-01578 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 8.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0180 614-80000 FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0185 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
4,400.00000 0.000 0.00
0190 626-00000 MOBILIZATION 1.000 0.000
LS 0.280 7,840.00
28,000.00000 0.280 7,840.00
0195 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 1.000 5,000.00
5,000.00000 1.000 5,000.00
0200 627-00005 EPOXY PAVEMENT MARKING 17.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0205 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 30.000 0.000
GAL 5.000 325.00
65.00000 5.000 325.00
0210 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 93.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0215 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 316.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00
0220 630-00000 FLAGGING 160.000 0.000
HOUR 35.500 781.00
22.00000 35.500 781.00
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PCN: 16019-BID ESTIMATE RUN 05/04/2008
PROJECT : SHE(0741-016 ESTIMATE NO: 0001 20:14:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00007 TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 5.000 275.00
55.00000 5.000 275.00
0230 630-00012 TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 6.000 2,700.00
450.00000 6.000 2,700.00
0235 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0240 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 5.000 120.00
24.00000 5.000 120.00
0245 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000
EACH 13.000 585.00
45.00000 13.000 585.00
0250 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 1.000 23.00
23.00000 1.000 23.00
0255 630-80359 PORTABLE MESSAGE SIGN PANEL 45.000 0.000
DAY 11.000 1,595.00
145.00000 11.000 1,595.00
0260 630-80360 DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0265 630-80380 TRAFFIC CONE 200.000 0.000
EACH 100.000 250.00
2.50000 100.000 250.00
0270 700-70010 F/A MINOR CONTRACT REVISIONS 6,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00



CONTID: C16019 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16019-BID ESTIMATE RUN 05/04/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0001 20:14:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 199,155.00 $ 31,634.0058 31,634.00

CAT NO0400 CONSTRUCTION ENGINEERING

0295 620-00020 SANITARY FACILITY 2.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 500.00 $ 500.00

PROJECT TOTAL CURRENT AMT § 200,155.00 $ 32,134.00 % 32,134.00



